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COST ASSUMPTIONS/ INFORMATION
For pricing purposes, the following assumptions for the identified WBS elements shall be used:
C.2.3 Facility D&D
Cranes within the Process Buildings
Facility cranes and elevators will require repairs, upgrades and certification prior to use during
D&D. All cranes were certified and operable at the end of FY 2005, since then the certifications
have not been maintained. Assume $10,000 per crane for upgrades and repairs and $5,000 per

crane for certification. After the initial upgrade and repairs the offeror shall estimate
maintenance and repair costs based upon its proposed crane usage.

Crane Information

Bldg. Qty. Capacity Primary Use

X-333 10 15 ton Coolant condensers, water control valves
and piping.

X-333 10 38 ton Process converters, motors, compressor,
block valves and process piping.

X-333 1 20 ton Outdoor (Law)

X-333 1 23 ton Bridge Crane serving middle of building
above unit bypass lines

X-330 22 15 ton Process converters, motors, compressor,
block valves and process piping.

X-330 11 2 ton Coolant condensers, water control valves,
and piping

X-330 2 20 ton Qutdoor (Tails)

X-326 20 5 ton Process converters, motors, compressor,
block valves and process piping.

X-326 1 20 ton Extended Range Product (ERP) Station

C.2.4.1 Solid Waste Management Units (SWMUs): The DOE incurred cost in fiscal year 2008
of $3.0M associated with the activity identified in C.2.4.1. Offerors shall assume the activity
associated with the SWMUs will remain consistent with FY 2008 incurred costs over the life of
the contract.

C.2.4.2 Soil Characterization and Remediation
The estimated contaminated soil quantity for X-333 is 160,552 CY
The estimated contaminated soil quantity for X-330 is 159,363 CY

The estimated contaminated soil quantity for X-326 is 144,043 CY
(Also see attachment L-11 RFI Report Information for X-326, X-330 and X-333)
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C.2.4.3 Groundwater Monitoring and Remediation: The DOE incurred cost in fiscal year
2008 of $3.4M associated with the activity identified in C.2.4.3. Offerors shall assume the
activity associated with Groundwater Monitoring and Remediation will remain consistent with FY
2008 incurred costs over the life of the contract.

(Also see attachment L-11 RFI Report Information for X-326, X-330 and X-333)

C.2.5 Waste Management

The Equipment and Other Material Quantities Sheets are provided for each of the major
process buildings (X-333, X-330 and X-326) in the attached Excel spread sheets. The
quantities as provided are based on “In-Place” quantities, therefore the final disposal quantities
may be different based upon the offerors technical approach. The quantities have been
grouped under various categories (junk removal, hazardous materials, process
equipment/systems, etc.) for each major process building. It is the offeror’s responsibility to
evaluate and determine the waste classification of all the material listed.

The offeror will be responsible for the identification, characterization, packaging, transportation
and disposal of any secondary waste that may be generated based on its technical approach.

Following assumptions should be used for the waste disposal:

100% of the waste generated will be disposed of offsite until the OSWDF becomes available to
receive waste, after that time the following table shall be employed:

Waste Disposal Path Allocation

Facility & Waste Type Onsite (in Offsite (in

Quantities) Quantities)
X-326,X-330,X-333 Building Debris 50% 50%
X-326,X-330,X-333 Process Equipment 50% 50%
Building Slabs, Foundations, & Contaminated 50% 50%
Soils

For building X-333, X-330 and X-326 the process equipment/systems to be disposed of offsite
shall be equally divided by component (e.g., 50% of the converters, compressors, process
piping and fittings etc. go offsite, 50% can be disposed of onsite). Deposit removal from the
three GDP buildings will be complete prior to assignment. Assume the converters, compressors
and motors will be removed whole. The converters are to be removed and disposed of as one
piece for security reasons. The other components may be size reduced for disposal.

For pricing purposes it is assumed the OSWDF can accept classified material. Any classified
material disposed of offsite must be disposed at the Nevada Test Site (NTS). The disposal rate
at NTS is $14.51/cu.ft. and any waste being disposed of at NTS will use this disposal rate.

Additionally, offerors may refer to the DOE National Contract for Disposal of LLW at Energy
Solutions, Clive, Utah, posted on the Portsmouth D&D website. Offerors may refer to the
Railroad Infrastructure at the Portsmouth Gaseous Diffusion Plant - December 2007 report
posted on the Portsmouth D&D web site. The offerors shall assume that DOE does not have
any railroad tenders associated with the Portsmouth site available at this time.
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C.2.5.4 On-Site Waste Disposal Facility (OSWDF)

C.254.2 OSWDF Construction (Option)

Offeror shall use the specific assumptions (design, size, waste volumes, WAC,
construction etc.)contained in this cost assumptions/ information and the reference
documents titled “TPMC Conceptual Design Report for the D&D Project at the PGDP —
September 2006” and “Portsmouth D&D Project On site Waste Disposal Facility
Conceptual Design — Final Submittal — August 2006” contained in the Portsmouth
Gaseous Diffusion Plant Acquisition website, Reference Documents.

C.2.5.4.3 OSWDF Startup and Operations (Option)

Offeror shall use the specific assumptions (design, size, waste volumes, WAC,
construction etc.) contained in this cost assumptions/ information and the reference
documents titled “TPMC Conceptual Design Report for the D&D Project at the PGDP —
September 2006” and “Portsmouth D&D Project On site Waste Disposal Facility
Conceptual Design — Final Submittal — August 2006” contained in the Portsmouth
Gaseous Diffusion Plant Acquisition website, Reference Documents.

C.2.6 Nuclear Material Storage, Disposition and Accountability: The DOE incurred cost in
fiscal year 2008 of $.4M associated with the activity identified in C.2.6. Offerors shall assume
the activity associated with the NMC&A and DSMA activities will remain consistent with FY
2008 incurred costs over the life of the contract.

C.2.7.34 Radiation Protection, Radiological Site Services

Offeror shall assume $300.000 per year for providing health physics and
radiological services.

C.2.7.3.5 Industrial Hygiene

Offeror shall assume $250,000 per year for providing industrial hygiene services
and health and safety services equipment.
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